

# Blackwater Gravels & Upper Loddon Backwater

- November 2019
- 1 x 14t Excavator + Operator
  - 1 x 9t Dumper
  - 4 Club Volunteers

# Blackwater Gravels & Upper Loddon Backwater

- Materials

- 60t 40mm gravel
- 60 85mm round stock fencing posts
- 200m High Tensile wire stock fence







## Costs

- River Wetlands & Community Days Grant + £4000
- EA Consent -£255.00 (12+ months planning/consent application)
- 60t 40mm Gravel -£1700.00
- Plant Hire + Operator -£3480.00
- Fence Posts & Stock Fence -£577.00
- Volunteer Labour x 4 £0.00 (3-4 days)
- Total £6012.00 less Grant £4000.00. Club Funded £2012.00

## Lower Loddon Backwater

- October 2021
- 1 x 14t Excavator + Operator
  - 3 x 9t Dumpers
  - 4 Club Volunteers





## Costs

- RWCD Farming & Wildlife Grant + £4000
- EA Consent - contained in previous project
- Plant Hire (14t excavator & 1 9t dumper) + Operator -£1992.00
- Contract Plant Hire 2x 9t dumpers -£882.00
- Volunteer Labour x 4 £0.00 (2 days)
- Total £2804.00 less Grant £4000.00 Surplus £1196.00 covered some of 2019 project.